SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:13PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 188 Const Calendar Day: 820 Date: 07-Dec-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Prep Work =
Work near the Tower saddle to prepare for PWS hauling:

- Tony Costa's crew was working at the Tower saddle for most of the shift.

- The crew was making some minor adjustments to the main hauling cable.

- The crew was re-installing the portions of the rollers that were removed 2 weeks ago. The modification
included an extra piece of teflon on the outboard side rollers. This is to possibly prevent the strand from
getting caught on this side when floating the strand out of the rollers.

Also, | witnessed while ABF tested some minor jacking and installing of the blocking in between the divider
plates of the Tower saddle. 2 ironworkers, along with Kevin Smith and Levi Gatsos of ABF, were testing
how easily the divider plates could be moved. 2 areas were checked, both on the North side of the
saddle. These were areas with trough spacing as low as 56mm. When using the jack in a single trough,
the divider plates were moved easily. The gauge on the jack did not even register any measurable
pressure. They believed that they may be able to use the blocking alone, but this may splinter the
blocking on the narrowest of trough spaces.

Note: Although the crew was scheduled to work a 10 hour shift, | stayed until only 15:30 since they were
not doing any work on the permanent structure.

04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RIGOVERTO GARCIA 2.00 0.00 0.00 2.00 D
Ironworker FOR JERRY KUBALA 2.00 0.00 0.00 2.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|

I'm] 5
"'h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 188 Date: 07-Dec-2011 Wednesday

Tzl
4 ddrRptbyBiditem Page 2 of 2

[Py



